



CRONOGRAMA FISICO DA OBRA
Reforma da Quadra da Escola Hallim Abissamra (CAIC)

Descrição	Semana																Valor do Item	%
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		
1 - COBERTURA																	111.071,08	100,00%
																		0,00%
																		0,00%
																		0,00%
																		0,00%
																		0,00%
TOTAL GERAL:																	111.071,08	100,00%