



PREFEITURA MUNICIPAL DE FERRAZ DE VASCONCELOS
CRONOGRAMA FÍSICO FINANCEIRO
OBRAS DE INFRAESTRUTURA E PAVIMENTAÇÃO DE DIVERSAS RUAS
PLANO DE APLICAÇÃO FUMEFI 2022

ITEM	DESCRIÇÃO	VALOR	MÊS 01	MÊS 02	MÊS 03	MÊS 04	TOTAL
1	SERVIÇOS PRELIMINARES	R\$ 55.484,26	R\$ 48.586,24 87,57%	R\$ 2.299,34 4,14%	R\$ 2.299,34 4,14%	R\$ 2.299,34 4,15%	R\$ 55.484,26 100,00%
2	RUA NOVE DE JULHO	R\$ 2.170.829,21	R\$ 1.302.497,53 60,00%	R\$ 868.331,68 40,00%			R\$ 2.170.829,21 100,00%
3	RUA FRANCISCO SPERANDIO	R\$ 1.983.771,77	R\$ 396.754,35 20,00%	R\$ 694.320,12 35,00%	R\$ 892.697,30 45,00%		R\$ 1.983.771,77 100,00%
4	RUA ANTENOR LOPES/RUA VITÓRIA BENATI	R\$ 1.662.944,51		R\$ 415.736,13 25,00%	R\$ 582.030,58 35,00%	R\$ 665.177,80 40,00%	R\$ 1.662.944,51 100,00%
5	AV. JOSÉ DO PATROCÍNIO	R\$ 369.717,05			R\$ 73.943,41 20,00%	R\$ 295.773,64 80,00%	R\$ 369.717,05 100,00%
6	AV. JUSCELINO KUBITSCHECK DE OLIVEIRA	R\$ 587.745,94			R\$ 117.549,19 20,00%	R\$ 470.196,75 80,00%	R\$ 587.745,94 100,00%
7	ALÇA DE ACESSO DA AV. BRASIL COM A AV. ZILDA ARNS	R\$ 210.784,48			R\$ 42.156,90 20,00%	R\$ 168.627,58 80,00%	R\$ 210.784,48 100,00%
8	ALÇA DE ACESSO DA RUA JOSÉ MORENO COM AV. GOV. JANIO QUADROS	R\$ 205.810,01			R\$ 41.162,00 20,00%	R\$ 164.648,01 80,00%	R\$ 205.810,01 100,00%
SUBTOTAL 1		R\$ 7.247.087,23	R\$ 1.747.838,12 24,12%	R\$ 1.980.687,27 27,33%	R\$ 1.751.838,72 24,17%	R\$ 1.766.723,12 24,38%	R\$ 7.247.087,23 100,00%
BDI - 25%		R\$ 1.811.771,81	R\$ 436.959,53 24,12%	R\$ 495.171,82 27,33%	R\$ 437.959,68 24,17%	R\$ 441.680,78 24,38%	R\$ 1.811.771,81 100,00%
SUBTOTAL 1		R\$ 9.058.859,04	R\$ 2.184.797,65 24,12%	R\$ 2.475.859,09 27,33%	R\$ 2.189.798,40 24,17%	R\$ 2.208.403,90 24,38%	R\$ 9.058.859,04 100,00%
CONTROLE TECNOLÓGICO		R\$ 271.765,77	R\$ 65.543,93 24,12%	R\$ 74.275,77 27,33%	R\$ 65.693,95 24,17%	R\$ 66.252,12 24,38%	R\$ 271.765,77 100,00%
TOTAL GERAL		R\$ 9.330.624,81	R\$ 2.250.341,58 24,12%	R\$ 2.550.134,86 27,33%	R\$ 2.255.492,35 24,17%	R\$ 2.274.656,02 24,38%	R\$ 9.330.624,81 100,00%
FUMEFI - PLANO DE APLICAÇÃO FUMEFI 2022		R\$ 8.815.745,38	R\$ 2.142.775,25 24,12%	R\$ 2.428.238,41 27,33%	R\$ 2.147.679,82 24,17%	R\$ 2.097.051,90 24,38%	R\$ 8.815.745,38 100,00%
CONTRAPARTIDA MUNICÍPIO		R\$ 514.879,43	R\$ 107.566,33 24,12%	R\$ 121.896,45 27,33%	R\$ 107.812,53 24,17%	R\$ 177.604,12 24,38%	R\$ 514.879,43 100,00%